

Below is a projected timeframe for adoption of the master plan and subsequent zoning and annexation process. All of these dates are tentative at this time.

- July 17: Draft master plan worksession with Planning Commission. CDD staff will make the same presentation heard at the May 27 Council meeting. Staff will also present all of the public comments heard at the May 27 Council meeting. This is a worksession with Planning Commission, not a public hearing.
- October 2: Annexation ordinance and preliminary hearing of the rezoning ordinance to be considered by Planning Commission. The town's rezoning process requires two hearings before Planning Commission.
- October 16: Second hearing of rezoning ordinance by Planning Commission and recommendation of approval of the annexation ordinance to Town Council.
- November 11: First readings of rezoning and annexation ordinances.
- November 25: Second reading of rezoning and annexation ordinances.