
 

 

Project Highlights: 
- Provide two lanes in each direction connecting Summit Blvd to the Iron Springs project.  
- Build sidewalk between Main St. and the County Commons. 
- Install a pedestrian underpass under CO 9 between the Peninsula Recreation Area and the Summit Stage bus stop near the Summit County Library. 
- Improve the 8th Ave intersection by constructing a roundabout that will allow better local access to the north.  
- Rebuild the Main St. intersection, so the sweeping southbound right turn lane can be reconstructed closer to the intersection.  This will slow traffic prior to reaching 7th Ave. and allow a crosswalk to be    

installed across the Main St. leg of the intersection. 
- The Water Dance Dr. /Peak One Blvd intersection could either be a roundabout or a signalized intersection.  The design for both options will continue to be developed to determine impacts and cost.  The 

roundabout is the more expensive option, and construction costs must be identified to determine if it can be built within the project budget. 

SH 9 Frisco Main Street to Iron Springs 

Project Overview 
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SH 9 Frisco Main Street to Iron Springs 

Recreation Way and Peak One Blvd./ Peak One Dr. 

http://www.co.summit.co.us/


 

 

SH 9 Frisco Main Street to Iron Springs 

Main St. and 8th Ave. 

http://www.co.summit.co.us/


 

 

SH 9 Frisco Main Street to Iron Springs 

Water Dance Dr. and Peak One Blvd. 

Option 1: Signalized Intersection Option 2: Roundabout 

http://www.co.summit.co.us/


 

 

SH 9 Frisco Main Street to Iron Springs 

Intersection Evaluation Matrix 

http://www.co.summit.co.us/


 

 

SH 9 Frisco Main Street to Iron Springs 

Critical Success Factors 

The project’s 15 critical success factors were defined by the Project Leadership Team (PLT) at project kick-off.  The items listed under each critical success factor 

are examples of what has been done to achieve each factor to date.  Team members consisted of CDOT, Town of Frisco, Summit County, Neighborhood HOA      

Coalition, Summit Fire and EMS, Frisco Sanitation District,  Summit Stage, and Summit School District 

1.) Design a project that allows CDOT to meet all State and Federal requirements (e.g. noise 
policy and funding). 

 - Met with FHWA to review roundabout possibilities and discuss noise study requirements 
 - Design will need to stay within budget 

2.) Define safe and efficient access movements for all members along the corridor and at      
intersections (e.g. County and State maintenance vehicles, neighborhood turning              
movements). 

- Traffic Study was completed, but additional evaluation was performed to further evaluate 
8th Ave and Water Dance Dr. 
- Design measures to reduce speeds 
- Rebuilding the Main St Intersection to tighten the radius of the SB right turn lane 

3.) Improved Multimodal connectivity throughout project limits. 
- Pedestrian Underpass 
- New sidewalks between Main St and County Commons 
- New crosswalk at Main St 
- Proposed Roundabout at 8th would benefit pedestrians and transit 

4.) Minimize and mitigate environmental impacts (e.g. wetlands). 
- Headwall will be installed at Miners Creek 
- Minimal impact to wetlands 
- Historic drainage should remain the same 
- Pedestrian Underpass should be a net benefit for Peninsula Recreation 

5.) Include design measures to help manage speeds (e.g. raised medians, curb and gutter, lane 
widths). 

- Raised Median 
- Transition to 18’ raised median and 11’ lanes west of Peninsula 

6.) Provide a project that is on schedule and on budget. 
- Still on schedule for 80% design by October 

7.) Preserve small town feel through project aesthetics and lighting. 
- Aesthetic Issue Team will continue to be involved with final design details 
- Issue Team providing input on noise wall finish 
- CDOT will provide lighting at signals or roundabouts, the Town would be responsible for  
median lighting 

8.) Accesses should be designed so they are appropriate for use. 
- Followed Access Management Plan 
- Stolfus developed Intersection Evaluation Matrix to compare intersection types based on 
multiple criteria 

9.) Consistency with Access Management Plan. 
- The 2004 Access Management Plan was used to develop recommendations and is included 
in the Traffic Study 

10.) Preserve and enhance mobility along the corridor. 
- Completion of 4 lanes on SH 9 will enhance corridor mobility 
- Pedestrian mobility will improve with new sidewalks, crosswalks, and underpass 
- 8th Ave improvements will enhance Transit left turns 

11.) Revegetation along highway. 
- Disturbed grass slopes will be reseeded. 
- Town has a proposed seed mix for CDOT to review 

12.) Accommodate school bus and emergency services access. 
- Additional review and evaluation provided roundabout option for 8th Ave 

13.) Consideration for future land use. 
- CDOT has been invited to the Marina redevelopment meetings 
- Town has reviewed plans with consideration of future plans for the Peninsula Recreation 
Area 

14.) Public input and involvement. 
- PLT meetings 
- Issue Team Meetings 
- Town Council Meeting 
- Public Open House for comments 

15.) Appropriate Signage Plan (CDOT) and Wayfinding Signage (by Town and County). 
- Signage will be included as part of our final design 

http://www.co.summit.co.us/
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